
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:47 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 827 Date: 07-Mar-2013 Thursday

Approved Date:

Shift Hours: 0630 1400 Break: 30min Over Time: 1hr

Const Calendar Day: 276

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers
GENERAL:
•Site visit
•0800 hrs Safety Meeting
•0900 hrs meeting with Danny Reyes of METS to discuss an Incident Report.
•Went to TY Lin to discuss the status of RFI 3215 and CCO 287 sheets
•Picked up test cylinders from yesterdays SCC pour at Hinge KW and placed them in a water bath.
•Site visit
Hinge KE:
•I checked the bottom surface of the soffit and it appeared acceptable
•Top deck form installation
•Falsework removal (1 tub removed by end of day).
Hinge KW:
•Install channel assemblies on W2 side of seismic joint
•Rebar installation for the Rapid Set concrete side of the seismic joint
•Removed wooden forms from yesterday SCC pour and placed curing compound on the surface; at the
back end of the pour. Measurements were taken to assess the position of the support plates that uplifted
during yesterdays pour.
Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.
I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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